
S O L U T I A Solutia Inc.

S75 Maryville Centre Drive

St. Louis, Missouri 63141

P.O. Box 66760

St. Louis, Missouri 63166-6760

Tel: 314-674-1000

November 10, 2003
(Via certified or express mail)

Mr. Kevin Turner-Environmental Scientist, OSC
U. S. Environmental Protection Agency
c/o Crab Orchard National Wildlife Refuge
8588 Rt. 148
Marion, IL 62959

Mr. Thomas Martin, Esq.
Associate Regional Counsel
77 West Jackson Boulevard (C-14J)
Chicago, IL 60604-3590

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
# 30 - Monthly Report; October 1 - October 31,2003 Reporting period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order ("UAO") Sediment Removal Action. This submittal is in fulfillment
of the monthly reporting requirements of the UAO, Section V, and paragraph 3.4.
Reporting. This report is for the October 1 - October 31, 2003 reporting period.

Sincerely,

Project Coordinator
Solutia Inc.

cc: Nabil Fayoumi - USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Linda Tape - Husch & Eppenberger
Mayor Frank Bergman - Cahokia
Village of Sauget - c/o P. H. Weis & Associates (Attn. Brian Nelson)
Mayor R. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

May 31.2000 UAO - Dead Creek Sediment Removal Action

Monthly Report

Date of Report: November 6, 2003
Period Covered: October 1, 2003 - October 31,2003

Work Performed during the reporting period

Groundwater Monitoring

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

• Analyzed samples for the September 2003 quarterly sampling of the groundwater
monitoring wells around the containment cell. Samples will be analyzed for
parameters in the Draft Groundwater Monitoring Plan Revision 01.

TSCA Containment Cell

• The Operations and Maintenance Report - submitted for the Agencies' review and
approval on August 28, 2001- remained under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

• Performed inspections of the site.

• Maintained operation of the 50-gpm stormwater treatment system.

• Inspected and maintained the 6oz. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

• Maintained stormwater and leachate collection controls around the containment
cell.

• Monitored support area facilities.
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Dead Creek

No work performed during this reporting period.

Data Submittal

No data are submitted with this report.

Work scheduled for next reporting period

• Conduct routine inspection of the containment cell.
• Continue operation of the 50-gpm stormwater treatment system.
• Perform necessary operation and maintenance on the containment cell and

temporary treatment system.
• Analyze groundwater samples for parameters in the Draft Groundwater

Monitoring Plan Revision 01.

PROJECT COMPLETION

Mobilization
Berm Construction
Liner Installation
Sediment Removal Preparation
Sediment Excavation (Site M)
Sediment Excavation (Original Scope of Work)
Sediment Excavation (Sector F)
Temporary Cover installation
Demobilization - Phase I
Final Cover Installation
Demobilization - Phase II
Final Report Preparation

100 %
100 %
100 %
100 %
100 %
100 %
100 %
100%
100 %

0%
0%
0%

Submittal Schedule Status
See attached UAO schedule
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May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE

Deliverable

Issuance Date

Effective Date

Notice of Intent to Comply

Designation of Contractor and
Project Coordinator

Access

Time Critical Removal Action
Work Plan Submittal

EPA Approval of TCRA W/P

Monthly Reports

Final Report

Mitigation Plan

Description

Date UAO signed by Muno

10 business day after issuance

3 business days after effective date

5 business days after effective date

14 calendar days after effective date

15 business days after effective date

Begin 30 calendar days after approval of
TCRA W/P until completion

60 Calendar days after completion of
sediments and soils removal

60 Calendar days after completion of
sediments and soils removal

Due Date

31-May-OO

14-Jun-OO

19-Jun-OO

21-Jun-OO

28-Jun-OO

7-Jul-OO

May 10, 2001

June 10, 2001

May 22, 2002
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